Office of the City Manager

. . 5200 Emerald Parkway e Dublin, OH 43017-1090
Clty Of DUbllI’l Phone: 614-410-4400 « Fax: 614-410-4490

Memo

To: Members of Dublin City Council
From: Marsha L. Grigsby, City Manager YN\~
Date: June 20, 2013

Initiated By: Paul A. Hammersmith, P.E., Director of Engineering/City Engineer
Kenneth B. Richardson, P.E., P.S., Engineering Manager — Design

Re: Resolution No. 38-13
Brand Road/Coffman Road Roundabout — Bid Acceptance

Summary

On June 12, 2013, six (6) bids were received, publicly opened and read for the Brand Road/Coffman
Road Roundabout project, which involves the construction of a single-lane modern roundabout
consisting of asphalt pavement, concrete work, a truck apron with brick pavers, storm sewers, asphalt
shared-use path, pre-fabricated pedestrian bridge, LED street lights and dry-laid stone walls. The
scope of this project includes the portion of the Brand Road Shared-Use Path extending from the
Earlington Parkway/Brandonway Drive intersection east to the newly approved Wellington Reserve
Subdivision.

The Engineer’s estimate was $1,550,000.00. The funds for construction of this project are budgeted
in the 2013 Capital Improvement Tax Fund. George J. Igel & Company, Inc. submitted the lowest
and best bid of $1,344,073.25. Staff has reviewed all bids and a summary of the bids is listed below.

Bid as Read
Bidder Bid as Read over (+) orUnder () | Corrected Bid

Engineer’s Estimate

George J. Igel & Company, Inc. $1,344,073.25 -13.3% $1,347,073.25

Trucco Construction Company, Inc. $1,389,132.63 -10.4%

Double Z Construction Company $1,427,539.10 C-7.9%

McDaniel’s Construction Corp, Inc. $1,432,250.60 -7.6%

Complete General Construction $1,460,238.40 -5.8%

Shelly & Sands, Inc. $1,480,268.25 -4.5%

For Council’s reference and review, a reduced set of project construction drawings has been placed in
the Council Planning Room.

Staff anticipates initial construction activities to begin in late July or early August. Recently, all
additional right-of-way and easements necessary to construct the project have either been acquired
or are in the process of being acquired, with all property rights being secured by the end of June.
The burial/relocation of utilities (gas lines, overhead electric lines and communication lines) is
expected to commence by the end of June and be completed near the end of July. To best facilitate
the utility work, existing trees and vegetation were removed within the project limits by a contractor
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working directly with staff from the Engineering Division. This clearing work was completed on June
13, 2013. The scheduled completion date for the project is November 5, 2013.

In order to most effectively and safely complete the project, the Brand Road/Coffman Road
intersection will be closed to all traffic and a detour route will be clearly posted. All local agencies,
including Dublin Police, Washington Township Fire Department and Dublin Local School District, are
aware of the project and will continue to be updated on the status of construction activities
throughout the duration of the project. As with all major roadway construction projects, Engineering
and Community Relations staff will work closely to further develop and implement a widespread
communications plan to inform the public about the schedule and progress of this project.

The intersection will remained closed during the Presidents Cup golf tournament.

Recommendation

Staff has thoroughly reviewed the bid submitted by George J. Igel & Company, Inc. Previous
experience with George J. Igel & Company, Inc. has been favorable, including the COIC Sanitary
Sewer Extension, Phase 2 (beginning in 2010) and Shamrock Boulevard/Village Parkway roundabout
(in 2007). In addition, George J. Igel & Company, Inc. was awarded the Hyland-Croy Road/Brand
Road Roundabout project in April of this year and to date, the execution of their work has been
excellent, with the numerous activities necessary to perform the project being well planned and
coordinated.

Staff recommends Council approval of Resolution No. 38-13, accepting as lowest and best the bid
from George J. Igel & Company, Inc. in the amount of $1,347,073.25 and authorizing the City
Manager to enter into a contract with George J. Igel & Company, Inc. for this project.
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Resolution No. ; Passed . 20

A RESOLUTION ACCEPTING THE LOWEST
AND BEST BID FOR THE BRAND ROAD/
COFFMAN ROAD ROUNDABOUT PROJECT

WHEREAS, formal advertising and competitive bidding procedures have been
conducted, pursuant to Section 8.04 of the Revised Charter and Chapter 37 of
the Dublin Code, for the Brand Road/Coffman Road Roundabout project; and

WHEREAS, Council has determined that the bid submitted by George J. Igel
& Company, Inc. constitutes the lowest and best bid; and

WHEREAS, Council has determined that there may be a legitimate need to
declare the relocation of the utilities in connection with the above-referenced
project as a “single source” procurement, for reason that the company owning
the utilities in question has the exclusive rights to relocate such utilities.

NOW, THEREFORE, BE IT RESOLVED by the Council of the City of Dublin,
of its elected members concurring, that:

Section 1. The bid submitted by George J. Igel & Company, Inc. in the total
amount of $1,347,073.25 is hereby accepted.

Section 2. The City Manager is hereby authorized to enter into contracts
with George J. Igel & Company, Inc. for performance and completion of the
Brand Road/Coffman Road Roundabout project, pursuant to the
Advertisement, Proposal and Contract Documents for said project on file in the
office of the City Engineer.

Section 3. This Resolution shall take effect and be in force upon passage in
accordance with Section 4.04(a) of the Revised Charter.

Passed this day of , 2013.

Mayor - Presiding Officer

ATTEST:

Clerk of Council



